
ATTENDEES: 

PENSACOLA PARTNERING TEAM 
MEETING MINUTES 

DATE: March 28 and 29.2000 
LOCA TION EnSare Ot1lce. Memphis Tennessee 

TEAM LEADER: Amy Twitty 
RECORDER: Brian Caldwell 

GATE KEEPERITMEKEEPER: Joe Fugitt 
PROCESS F ACILIT A TOR: none 

32501.000 
03.01. 00. 0219 

TEAM MEIMBERS: SUPPORT MEMBERS: 
Brian Caldurell 
Joe Fugitt 
Terry Hansen 
Allison Harris 
Bill Hill 
Ron Joyner 
Gena Townsend 
Amy Twitty 

GUESTS: 
Barbara Albrecht, EnSafe Inc 

CHECK-I~ 

Paul Stoddard Tier II 
Robbie Darby Tier II 

Everyone is doing fine. Ground rules and meeting processes were reviewed. 

ACTION ITEM REVIEW 

• 9908-A 7';: Allison and Pei are /0 revise the models lor Site 
';0. Pending; Allison will send out by next meeting. 

• 9912-..1 100: Barhara will provide paper hy Cooley that 
idenf!l;es Ihe benthic communily olPenselcola Bay 10 use as a 
reference. Complete; will be included as an appendix to the 
RI addendum for Site 2. 

• 9912-A 10 /: Barbara will identify reference locations wilhin 
the Lower Pensacola Bay by obtaining injiJ from EPA 's Cull 
Breeze lab. Complete; locations were identitied by Barb. 
Dillon, and lab personnel and sent to Team, who agreed upon 
locations. 

• 991 l-AIOl: Barbara ~rill add aiuslifka/ion on using Ihe j% 
siandardfrom the lab (9j% conjidence interval). Complete; 
added to the DQO document for the SAP for Site 2. 

• 99J 2-AI03' Gena "viII verify with EPA's sample coordinator 
lI'hich contaminants will he analy::ed and compare that 
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againstlhe list thai will be sent by Allison. Complete; list was 
adjusted to Site 2 requirements. 

• 9912-A 10-1: Allison 10 ver(f}; that .42 is not contributing to Site 
2 contamination by reviewing the data to determine if there is 
a chemical connection. Complete: there is no link due to no 
correlation between nature of contaminants. 

• 9912-AI05: Barbara to send map and info on reference 
locations to re used at Site 2 via email. Complete; map faxed 
to everyone; map will also be included in the Site 2 RI 
addendum. 

• 9912-AI06: Joe to talk with McDonald to see how Long 
categories compare fo Site J standards (TELs). Cancelled: 
Long categories will not be used . 
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there is enough money fo t'OIW disposal of the soil from Site 
-13 (overpack drums). Complete: there are no funds. 

• OOOI-A02: Terry will supply Amy withjigures and sample 
depths for the Site -13 repo~·t by.lan J I. Complete. 

• OOOI-AD3: Brian willlookjiJr FDEPs comments to FFSfor 
()U 1 J and address them. Complete; the final FFS including 
comment responses will be submitted April 17. 

• OOOl-AO-l: Joe will email the comments on the OUI J PP to 
the team by 2nd week of February. Complete: Joe emailed 
these. 

• 0001-A05: Barbara will send Gena the nell' sampling plan 
(locations and numbers) so (hat she can send i( to Bobby. 
eomplete; this was sent out prior to sampling. 

• 0003-A06: The work plan and SAPjbr fhe Site 2 sampling still 
needs to be completed/or the record: Gena \l'ill get EPA's 
portion of this logether. Pending. 

• OOOJ-A07: Terry 10 II'/'ife lip the Sile 2 cooperafive e.ffort as a 
success s(ory. Pending. 

• 0003~A08: Gena Il'illjind out (he slatus olthe EPA signing off 
on RODs before FDEP does. Pending. 

• 0003-A09: Bill to switch funding priori(v/i'om Site 38 to 
OU I3 so that remediation can begin FY lO(j I. Pending. 



• DDm-AID: Bill will get copies a/new schedules and then send 
them to everyone by next meeting, likely in pdf format. 
Pending. 

• D003-Ali. input on the Roles and Responsihilities of 
facilitator requestedfrom Team by "'farch 31 by Robbie. 
Pending. 

• OOOJ-A' 2: Terry will be copied on all correspondence 
henceforth/or the AR. 

Reminders: 
These items are understood to be works in progress and are carried forward to remind 

the team of their presence. 

• 9903-AIS: Bill will submit a letter to EPA and State requesting 
that OU lObe handled under RCRA authority. 

.. 9802-A i -+. Bt'iull tu luliu\.\ up Ull lilt: iisl ue \"db lU oe i..":Pl fur 
future modeling. 

• 9806-A44: Review Tier II deliverable packages (rev.9) for corrections and 
respond to Bill. 

• 98 II-M03: Bring MBT! materials to all meetings. 
• 990S-A72/A73: Bill suggested using the Navy's database because it is 

complete and for consistency between the agencies. Robbie to discuss the 
concept of the three agency databases at Tier II meeting:. 

• 990S-ASl: Review previous success stories after Rich May has revised them 
(TeIT¥ to check on progress). 

SITE 2 SAMPLING 

Debriefby Barb Albrecht. The specifics of the sampling effort will be included in the 
Site 2 RI addendum. so these are only some of the high points. 

Some of the physical features noted during the sampling: 
Oil sheen on sediments in some areas. 
Paint chips littering the sediment surface in some areas. 
Vegetation present in some areas. 
Numerous biota noted: eels. tubeworms. stingrays. clams. 

:2 different coring deviceslmethods used. Never were able to get a full 36-inch core. 
There followed some discussions regarding correlations between cores: for example, how 
will a T core be correlated with an adjoining 1 T core (is the 7 equivalent to the full 17 
due to core compression. or is it only equivalent to a portion. and then which, the lower. 
middle, or upper portion?) 

lhere were a wide variety of sediment t}'pes between sampling areas. 



The remains of an oldjetty wall were discovered extending across the bay side of the site; 
its dimensions are roughly 3 feet wide by 25 feet high. It is likely causing signit1cant 
influence on local currents and depositional areas on the Site. 

Gena made the point that the HHRA needs to be revisited to make sure the new data is 
not inconsistent with the original assessment. If it is, it needs to be revised. 

Overall. the feeling is that the cooperative effort (both the extensive planning and the 
execution) was a rounding success, and will likely be exposed to a bit of publication. It 
needs to be written up as a Team success storY. 

Some results may be available by the next meeting. 

OUl3 

Brian presented the specifics regarding the FFS (it is being revised to address comments 
;1'1n wjll hf;' rrt.'sPnted '"IS finil! !!'·'rri(. !1rr!ff:':r,:"r.l ~It,:,rnilti,·'.' is r.qt likely to chang'.'). A 
quick review will need to be done in order to get a ROD this fiscal year (see Scheduling 
agenda item). 

SCHEDULING 

A spontaneous discussion occurred regarding Joe's schedule; because of potential 
beauracratic and temporal constraints, he will finish Site 38 FS review, and proceed to 
reviewing the RODs (four outstanding). 

Bill revised all of the site schedules but OU2. and will get copies of these out to everyone 
by next meeting. The Team devised a new schedule for OU 13 in order to get theROD 
this year: 

Final FFS w/comments ............. .............. 17 April 00 
Agency review wi comments .................... 17 May 00 
Final PP wi comments and Public Notice ..... 07 June 00 
Agenq' review w/comments ........ , .... , ....... 07 Jul:v' 00 
Public Comment Period .. , .. , ........... , .' ' .. , .. 08 July - 22 August 00 
Final ROD wi comments ........................ 15 August 00 
Final Rod wi comments signed by ............. 08 Sept 00 
Agency review wi concurr. .................... 30 Sept 00 

The Team also devised a new schedule for Site 40 (expected to be a NF A ROD): 

Final RI wi comments ........................... 20 April 00 
(maybe some issues delaYing this such as collecting fish tissue. or is the model OK?) 
A~ency review wi concurr .. , ................... 20 May 00 
Draft PP ............................................ 30 May 00 
Agency review wi concurr ...................... 29 June 00 
Final PP wi comments ............. ,' ............ 13 July 00 
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Public comment period ........................... 14 July 00 -01 Sept 00 
Draft Rod ........................................... 20 July 00 
Agenq' review wi concurr ........................ 20 August 00 
Final Rod wi comments .......................... 10 Sept 00 

MERCUR Y MODEL 

A discussion ofthe uncertainties (area of influence within the Bayou Site Foraging 
Factor, Trophic Transfer Level. etc.) associated with the model ensued. Allison is going 
to revise the model to account for a less conservative use of these uncertainties and 
include that version ofthe model in the revised Site 40 ERA (along with the version of 
the model including the most conservative assumptions). 

TIER II UPDATE 

These are soine of the topics touched on during the most recent meeting: 

'" "\feed far faciEt~t:on ~d it~ rck i~ g~::c.i~;; r:':nciples: 
• Diffusion sampling for volatiles; 
• Need for and use of a combined Tier I meeting; 
• CO's involvement and awareness in the process: 
• Ecological Assessment Policy of the Navy (EPA supports); 
• Need for monthly success stories by the RAe and CLEAN; 
• Facilitator Roles and Responsibilities. 

ADMINISTRA TIVE RECORD 

Allison showed Terry the ropes. Post-ROD documents not currently included in the AR. 
Terry needs to be copied on evel}thing form here on. 

TtNUS UPDATE 

The draft SCR for Bronson is out, it recommends NF A. 

Site 43: 
The draft report is almost complete and will be out by the end of April. 
IRA options were preliminarily addressed; Am~' provided figures detailing volumes: 
• Excavation based on surface sail (0-6") cleanup to industrial standards; 
• Excavation based on leaching potential onb: 
• Capping to cover Industrial exceedances. 

Of note: alternative analyses need to consider surface soil as 0-2 feet; and they need to 
provide detail supporting residential protection as well as industrial. 

0003-009: 'The draft SCR will be out in late Aprillearl~i [,vI ali . CH2MHili will revise the 
IRA options to account for 0-2 feet for surface soil, und for residential protection. 



Agenda 
April 25 & 26,2000 

«Begin Noon on 2::,", end Noon 26,h* * 

Meeting Leader 
Scribe 

Brian Caldv.ell 
Joe tuglU 

Navarre FL 

Timekeeper/Gatekeeper Tem Hansen 
Facilitator Anne Marie Lyddy 

Topic Goal 
Check-In Say Hey 
Site 2 Update 
Training Learn 
III'<L:"> LJ pllale on tl<:!ill WOI'I-. 

Schedules Finalize 
Site 38 FS Update 
Site I LTM Update 
Tier 2 Update Update 

OUI3 Update 
Check-Out Say Bye/Establish next meeting's agenda 

Leader Duration 
Be I hour 
Barbara 1 hour 
Anne Marie Lxddy I hour 
I ~rrY Hanson U.:i hour 
Bill Hill 0.5 hour 
BC 0.5 hour 
Terry Hansen O.25hoUT 
Paul Stoddard O.ShouT 
Robbie Darby 
Be 0.5 hour 
Be 1 hour 

Note: Tom D. YOU don't need to attend. but ¥OU DO need to assign proxies (both consensus and. well. 
ahem. ahem ... J 
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